

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 4**

Background Data

- a. Effective Date of Engineer-Owner Agreement: May 6, 2013
- b. Engineer: KLJ Engineering LLC
- c. Owner: City of Vergas
- d. Project: Standard Form of Agreement Between Owner and Engineer for Professional Services
- e. This Part of the Project: Extension of Term

Nature of Amendment (check all that apply)

- Additional services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications to payment to Engineer
- Modifications to time(s) for rendering Services

Description of Modifications

The amendment per Article 3 – Term; Times for Rendering Services of the original agreement will extend the effective date of the agreement and applicable task orders through 5/12/2023. (1 year)

Agreement Summary

- a. Original agreement amount: \$NA
- b. Net change for prior amendments: \$NA
- c. This amendment amount: \$NA
- d. Adjusted Agreement amount: \$NA

Engineer and Owner hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is _____.

ENGINEER: KLJ Engineering LLC

OWNER: City of Vegas

By: Mark Anderson

By: Julie Bruhn

Title: Senior Vice President EPW

Title: Mayor

Date Signed: _____

Date Signed: _____